



PRINCE WILLIAM COUNTY

Trails and Blueways Council

PHNST Subcommittee Work Session Notes

February 18, 2026, at 2:00pm
Hellwig Administration Building
14420 Bristow Road, Manassas

1. **Call to Order** – David Brickley, Eileen Sheridan, Neil Nelson, Joe Marshall, and Liz Cronauer were present. Staff present – Yolanda Hipski, David Kroeger, and Robert Boyd. Staff representatives from the National Park Service were also present.

2. **General Updates**

- Route updates on NPS and NVRC webpages
- Vacant Woodbridge District seat
- Countywide Trails Plan Update
- NPS funding from PWC Tourism
- Staff to develop a Resolution supporting consolidated route

3. **PHNST Gap Analysis Notes**

Destination Place

4th submission under review, most issues resolved. Staff will distribute for review.

Belmont Bay

Cases have been deferred. Staff will notify when a BOCS hearing is scheduled. The cases have faced opposition, but DPR is supportive.

Featherstone NWR

Construction continues. Staff will provide a firmer update at March 3 meeting.

Metz Wetlands

Phase 1 is out for bid. \$4M in proposed FY27 budget to complete project to Leesylvania State Park.

Powell's Creek Crossing

Stakeholder meeting on March 4th. Consultant is moving on design, meeting weekly with Staff. Consultant will prepare 10% design for the full crossing, but only the main crossing will move past that.

Potomac Shores

Site plan for connection from VRE to crossing has been approved. VRE design and construction schedule still unclear.

4. **Adjourn**

Next PHNST Subcommittee meeting was set for May 20 at 2pm.